POLLUTION PREVENTION TEAM OBJECTIVES

TARGET due date METRIC STATUS
Identity and implement substitutes for Number of MEK PPOA draft completed. Substitutes identified.
MEK in 3 applications 9-30-03 e N Additional MEK uses are being researched. EPP
applications eliminated evaluation and implementation in progress.
Develop Environmentally Preferred Completed and published EPP process being modified for Aperture / web-
Program and Products Lists 7 9-30-03 Environmentally Preferred | based implementation. 2 categories complete, 8
application categories Products List more in progress.
Develop Life Cycle analysis program LCA chapter is under review by EMO
9-30-03 Published Program management. First application set (ODCs) tools
in progress
Replace 1,1,1-trichloroethane, toluene, PPOA draft complete, substitutes identified.
xylene, and acetone in machining fluids 9-30-03 Number of fluids replaced | Additional uses being researched. EPP
evaluation and implementation in progress.
iridi _— EPP substitutes identified. -
Replace iridite at Hangar 9-30-03 Iridite replaced EPP substities ide tified. Test replacement re
Install garnet recycling system in Report complete. Particle count needed. Joint
Fabrication Shop 9-30-03 Successful implementation | (with shop cooperation) implementation in
progress.
Complete biodiesel stud . Pilot study complete. In January 2003, 7500
P Y 9-30-03 Report issued gallons pL)J/rchasF:ed for fleet and )r/esearch use.
Complete propane-to- methane . Feasibility study in progress.
towmotor study 9-30-03 Report issued
Study tyvek recycling Low demand. A small amount of Tyvek is
9-30-03 Report issued coming in, but very slowly. It may take Glenn two
years to fill a cubic yard box at this rate.
Field test Real Time Monitoring Statement of Work revised and scaled back.
System Collaborative external funding opportunities (NSF
9-30-03 Report issued proposal for 2 — 2.5 M over 5 years, others) being
developed. Potential Homeland Security
applications being studied.
Complete Chemical Management PDA Fab Shop PDA system set up. Next step: test
pilot project 9-30-03 Report issued inventory-taking by one employee.




POLLUTION PREVENTION TEAM OBJECTIVES

TARGET due date METRIC Update STATUS
Complete Chemical Fab shop inventory taken. Fab Shop PDA system set up. Next step: test
Management PDA pilot project | 9-30-03 | Report issued Executive summary to be inventory-taking by one employee.
issued in early May
Identity and implement Number of MEK No change ZZ;)A drallflt/lc;zogwpleted. Sbubstitutes iderr:th;ied.
. . itiona uses are being researched.
SUb?tltL::.tES for MEK in 3 9-30-03 applications eliminated EPP evaluation and implementation in
applications progress.
Develop Environmentally Completed and Category list expanded to 12. EPP process being modified for Aperture /
Preferred Program and 9-30.03 | Published ‘é";ﬁpfﬁzeg Lnfﬂgﬂeg:ggfenssz categories
Products Lists 7 application Environmentally
categories Preferred Products List
Develop Life Cyde analysis P. Mobley coordinating the LCA chapter is under review by EMO
program 9-30-03 | Published Program chapter with 7000 Directorate Q?Eﬁ%eé‘?c‘?gf‘esim applcation set (9DCs)
Replace 1,1,1-trichloroethane, Number of fluids P2 Team investigating other PPQA draft compl(_ete, substitutes identified.
toluene, xylene, and acetone in | 9-30-03 possibilities through inquiries Additional uses being researched. EPP
. . replaced . . evaluation and implementation in progress.
machining fluids with machine shop managers
Replace iridite at Hangar Possible replacement product EPP substitutes identified. Test replacement
9-30-03 | Iridite replaced tested and found to be re-ordered on 1-23-03
acceptable.
Install garnet recycling system suc ful Student pass rejected because Report complete. Eartic_le count nee_ded_. Joint
in Fabrication ShOp 9-30-03 : uccessiu - it was handwritten. Typed and évr\/ggrzzgp cooperation) implementation in
implementation resubmitted and accepted. '
Complete biodiesel stud . No change. Pilot study complete. In January 2003, 7500
P y 9-30-03 Report issued 9 gallons purchased for fleet and research use.
Complete propane-to- . Information to come. Feasibility study in progress.
-30- Repo
methane towmotor study 9-30-03 port issued
Study tyvek recycling With new contributors found, Low_demand. A small amount of Tyvek is
9-30-03 | Report issued increasing demand will cut the | €omMing in, but very slowly. It may take Glenn
. . two years to fill a cubic yard box at this rate.
time needed in half.
Field test Real Time Monitoring Proposal to be submitted in gta”te;)nent_of Work re?/]i(se(é‘and scaled back.
) ollaborative external funding opportunities
System 9-30-03 Report issued early fall. (NSF proposal for 2 — 2.5 M over 5 years,

others) being developed. Potential Homeland
Security applications being studied.




